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"Biomass cogeneration plant as the base load facility in the
Lębork district heating system" is a project �nanced by the
Swiss-Polish Cooperation Programme.
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Implemented activities:

21st February 2013 - launching the procedure for the implementation of "Biomass cogeneration plant as the base load
facility in the Lębork district heating system" in the 'design-and-build' mode

24th April 2013 - opening of the tenders in the 'design-and-build' procedure

29th November 2013 - signing of the contract for the implementation of the Project in the 'design-and-build' mode. The
contractor is the consortium of companies: Polytechnic Luft- und Feuerungstechnik GmbH, A-2564 Weissenbach,
Hainfelderstrasse 69 iPolytechnikPolska Sp. z o.o., 81-509 Gdynia, ul. Bytomska 14. The 1nal date of completing the
contract is 30th June 2015. The net sum of the contract: 32 010 315,00 PLN, plus the VAT tax.

1st December 2015 – handover of the CHP plant to the operator

2  June 2016 – o:cial opening of the CHP plant in the presence of Pomeranian Marshal, Pomeranian Voivode, voyts and
mayors of neighbouring counties and towns, authorities of Lębork, CPPC, Ministry of Development and representatives of
the Swiss Contribution.

Construction timeline:

27  June 2014 – building permit for the CHP plant
31  July 2014 – handing over the construction site
1  August 2014 – beginning of construction works
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2  November 2014 – beginning of the 1  stage of assembling the technology
15  January 2015 – beginning of the 2  stage of assembling the technology
16  July 2015 – BQC certificate
19  August 2015 – completion of electrical connection
3  September 2015 – starting fire in the hearth
4  November 2015 – SIL2 certificate
12  November 2015 – EC certificate of conformity
27  November 2015 – occupancy permit from the Powiat Construction Supervision Inspector in
Lębork

Beneficiary: Municipality of Lębork

Donor: Switzerland represented by the State Secretariat for Economic Affairs (SECO)

Project value: 11.638.194 CHF

Co-financing: no higher than 9.892.465 CHF

The Project consists in the construction of a biomass cogeneration plant working as the base load facility in the district

heating system of the town of Lębork and cooperating with the existing heating plant KR-1 of the Municipal Heating

Company (MiejskiePrzedsiębiorstwoEnergetykiCieplnej Sp. z o.o.). Completing the Project will result in making use of the

mechanisms of support for the production of energy from renewable resources and high-e:ciency cogeneration, with the

use of local renewable fuel resources.

Main results of the Project implementation will be:

replacing coal with wood residues from forestry and wood processing industry and/or with straw in

the part where it is justified by economy and the possibilities of obtaining such residues,

production of electricity and heat in cogeneration based on chemical energy contained in biomass,
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reduction of the emission of greenhouse gases as well as harmful gases and dust,

keeping the heat prices low and counteracting against the tendencies of heat prices rising for the

consumers of municipal heat from the district heating system.

Photo gallery construction site of the CHP plant.

https://www.lebork.pl/projekty-unijne/swiss-contribution/galeria-gallery/
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